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Courthouse Project Update Meeting Notes 01.31.19 
MT. BAKER CONFERENCE ROOM 
ROBERT J. DREWEL ADMINISTRATION BUILDING 
 
New and/or updated items indicated by bold italics 
Topics are organized by subject rather than by sequence.  
 

NEXT SCHEDULED MEETING – 02.14.19 
 
 

1. Schedule 
a. Early Schedule Impacts  

• Local 302 Heavy Equipment Operators’ Strike – added 9 days to the schedule. 

• Contaminated Soil Removal and Remnants of the Old Snohomish County Detention 
Home – Hoffman requested an additional 28 compensable working days related to 
these unforeseeable conditions. This request is not approved.  

b. Upcoming Activities – see also Items 5.a., 6.a. and 6.b. 
Pour remaining concrete for Addition columns and basement walls, build south shear 
wall footings in the Tunnel, build-out interior restroom core through Level 5, deliver and 
begin erecting steel for Addition (April), build step walls for Veterans Memorial. 

c. Progress to Date 
Removed precast panels from the north face of the building, relocate generator day 
tank, repainted and reinstalled ceiling in Courtroom 2B (Dept 1), poured concrete for 
Addition footings and elevator pit slab, restroom framing and plumbing (including 
sprinkler pipe), contaminated soil removed, demolished and abated enclosed areas on all 
floors, excavation preformed and gas line relocated for new Veterans Memorial Park, 
removed portions of old detention home. 

 
2. Contract Metrics 

a. Hoffman given Notice To Proceed: 7/30/2018 
b. Phase 1 Substantial Completion:  2/3/20 

(Addition Substantial Completion:  available for use, temporary walls to Addition 
removed) 

c. Phase 2 Substantial Completion:  1/28/21 
The contractor’s initial date had assumed funding approval on 7/16. The current 
date accounts for approval on 7/30 plus strike impacts. 
(Renovation Substantial Completion:  available for use, temporary walls to area 
removed) 

d. Original Project Budget (approved by Council 7/30/2018):  $76,579,770 

• Adjustment due to removal of art allowance: -$441,417 

• Revised Project Budget: $76,138,353 
e. Work Complete and Invoiced Through 11/30/18:  $15,096,004 
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3. Changes 
a. Old Detention Home Foundation – Interwest, the project’s earthwork subcontractor, 

uncovered the buried elements which were abandoned in place upon the building’s 
December 1966 demolition. A cost of $135,000 was submitted to the project team on 
Thursday January 3rd and is pending review. 

b. Contaminated Soil Removal – Soil contamination from window caulking was deeper than 
initial tests indicated. Removal cost, pending review and negotiations, is estimated at 
$25,000; schedule impact cost is still being calculated. 

 
4. Upcoming Project Decisions Needing Court Input 

 

Due Date Item 

 (none at this time) 

  

  
5. Stakeholder Concerns  

a. Minimizing Noise Disruptions – The Project team will work to ensure that contractor 
crews remain respectful of court operations, and perform noisy work outside of court 
operating hours. Criminal Hearings must remain in continuous operation, and trials or 
hearings in Courtroom C201 cannot be interrupted. 

b. Veterans Memorial Plaza – Plaza is scheduled to open in time for Memorial Day and will 
remain open during construction. Construction fencing will run around the new 
memorial and accommodate public use. 

c. Law Library – Per judges’ feedback, wayfinding signage for the temporary Law Library 
will be revised and installed. 

d. Office Moves / Alterations– Addition office moves will be planned in greater detail later 
in Phase 1, before the Addition nears completion.  

 
6. Announcements / Action Items 

a. Early South Shear Wall Work (February / March) – Crews will build the base of the 
south shear wall in the Courthouse Tunnel around the old morgue. This work, originally 
scheduled for Phase 2 (2020), will involve drilling, cutting, and pouring concrete after 
hours. The remainder of this shear wall will be constructed in Phase 2. 

b. Upcoming Courtroom Work (Spring / Summer 2019)  – Work in the following courtrooms 
will include patching ceilings; replacement of carpet, HVAC boxes, pews, and jury chairs; 
and installation of sprinkler piping and acoustic fabric panels. 

i. 2C and 2D (Superior Court Departments 2 and 3) – April 1 to May 31. 
ii. 2E (Superior Court Department 4) – August 18 to September 16. 

c. Next CBRE Heery Site Visit – expected Autumn 2019 after work in Courtrooms 2C, 2D, 
2E, and 3A has completed. 

d. Early Renovation of Courtroom 3A (District Court Dept. 2) – Originally scheduled for the 
latter part of Phase 2, the current District Court Department 2 will undergo renovations 
beginning April 1. Operations will shift to South District while the contractor conducts 
demolition and abatement, changes above-ceiling mechanical and electrical, and installs 
new lighting fixtures and flooring. 
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MEETING ATTENDANCE 

 SUPERIOR COURT  DISTRICT COURT  EXECUTIVE’S OFFICE 

X Judge Bruce Weiss  Judge Anthony Howard  Ken Klein 

X Judge Linda Krese  Judge Tam Bui X Josh Dugan 

X Judge George Appel X Lauren Bjurstrom   

X Judge Millie Judge X Lonnie Enyeart  COUNCIL STAFF 

 Commissioner Susan Gaer    Geoffrey Thomas 

X Shane Nybo  SHERIFF’S OFFICE X Heidi Beazizo 

X Bob Terwilliger  Ty Trenary   

X Andrew Somers  Jeff Brand  DoIT 

   Scott McLaughlin X JD Braathen 

 CLERK’S OFFICE   X Kirk Copple 

 Sonya Kraski  PROSECUTING ATTORNEY   

 Mark Allen  Bob Lenz  OFFICE for PUBLIC DEFENSE 

X Shelia Postle    Sara Bhagat 

   LAW LIBRARY  Kristin Crane 

 FACILITIES & FLEET  Lettice Parker   

X Mark Thunberg    OAC SERVICES 

X Jeff Hencz  BAR ASSOCIATION X Kevin Fromm 

X Steve Slawson  Joyce Wood X Glen Lyons 

X Lolly Huggins     

Attendance: “X” denotes present for entire meeting, asterisk (*) denotes partial attendance. 
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Hoffman’s most recent 6-week lookahead (1/29/19, first page) 
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Hoffman’s most recent 6-week lookahead (1/29/19, continued) 

 

 
 
 
 


